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Permits allowance  5,000

Legal & finance- Acquisition & Building Purchase  0 N/A 

Wastewater Fees allowance  0 N/A 

COT A/E Project Management / Constr. allowance  105,839 5%

COT Facilities allowance 52,920 2.5%

Construction Materials Testing allowance 5,000 allowance

Geotechnical Investigation & Report allowance 1,500 Verify sub base conditions

Electrical Service upgrade 0 N/A 

Environmental Costs 2,000 Verify Asbestos abatement

Reimbursables 5,000  

SUBTOTAL  177,259

 

  sf cost/sf

SITE WORK & BUILDING COSTS     

Pulverize Asphalt in Place 450,000 $0.11 50,000

 

Asphalt Track 337,500 $1.60  538,875 Assumes subbase is adequate - 4" 
asphalt

 

Concrete Skid Pad 112,500 $5.25  590,625 Assumes subbase is adequate - 6" 
concrete

Ramada 600 $100 60,000 30' x 20' / cost/sf doesn’t include added 
restrooms showers

 

Training room addition (50 people) 2,000 $185 370,000 22' x 50' / cost/sf doesn’t include 
showers, lockers or extensive 
remodeling of the existing.  Does 
include restrooms for the training room

 

Site Work Allowance 15,000 Minimal

  

SUBTOTAL 1,624,500

General Conditions 12%  194,940

Contractor's Fee 5%  90,972

Bonds & Insurance 2.5%  47,760

Taxes 8.1%  158,612

  

SUBTOTAL BUILDING COSTS    2,116,784

FURNITURE, & STORAGE SYSTEMS

Furniture Budget - Training Rom allowance 25,000

SUBTOTAL FURNITURE & STORAGE    25,000

SUBTOTAL BLDG & FURNITURE  2,141,784

Equipment  

Card reader door control system 2 drs @ $3000ea allowance  6,000

Telephone / Data Installation allowance  3,000 By COT IT

A/V Systems allowance 25,000

Fiber / WAN routing to building  0 N/A 

SUBTOTAL  34,000

Other costs

 Relocation Costs A&E  0 N/A 

Public Art (constr & a/e)   0 N/A 

Construction Manager Fee-Preconstruction services 0 N/A 

LEED engineering/ submittals new TI only 0 N/A 

Fundamental commissioning 5,000

Enhanced commissioning 0 N/A 

Design  Contract  A/E   169,343 8%

SUBTOTAL OTHER COSTS  174,343

ESTIMATED PROJECT COST AT COMPLETION  2,527,386

Contingency 10% 252,739

Escalation to  2019 5 years 289,358 Calculated at 2%, compounded yearly

TOTAL PROJECT BUDGET  3,069,482

Project Funding 2,000,000

Funding Gap (1,069,482)

 

Exclusions:  
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